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Contract No.: 04-0120F4

Inspector Name: Travis, Mike

Diary #: 123 Date: 16-Jul-2010 Friday

Approved Date:

Shift Hours: 06:00 am 03:00 pm Break: Over Time:

Const Calendar Day: 311

Inspection Type:

Title: Consultant

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

MEP CCO Status Meeting

CCO Status Meeting - (Caltrans - Design Groups) Discussed the Issue sequence, on-going development
of CCO's with RFI references, and CCR (Contract Change requests) Status. Develop action items to
process the CCO's in a timely manner.

*************************************

MEP Charts - ZPMC
Fabrication

Ongoing work to maintain an updated data base for the MEP items associated with the Shop Drawings:
1) Maintaining the MEP penetration tracking charts for the OBG and Tower Structure.
2) Maintaining the MEP attachments tracking charts for the OBG and Tower Structure to be installed
during fabrication.
3) Reviewing incoming updated submittals and coordinating with PB (Parsons - Electrical Designers).

Provide ongoing updates to the tracking charts.

************************************

Page 1 of 1ddrRptbyBidItem


